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TECHNCIAL CHANGES TO PREVIOUSLY APPROVED WAIVER

WAIVER 00-19

Technical correction to Waiver 00-19, originally approved May 11, 2000, for $19,269,000 in State and
Federal funds for twenty-eight (28) Local Regional Transportation Improvement Program (RIP) projects.

For Project #14 (E. Pine Street Drainage Improvements from SR 395 to 2100 feet East - PPNO 1501) on
Page 5 of the Book Item Attachment, correct the amount programmed from $240,000 to $550,000 and
correct the construction extension amount from $160,000 to $470,000.

This technical correction will ensure that the correct funding is available for this STIP project to be
allocated in Fiscal Year 2000-01.  The text of the resolution changes to reflect the revised dollar
amounts.
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TIME EXTENSION REQUEST
CTC RESOLUTION G-99-27 - CTC STIP GUIDELINES

SECTION 59 – TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS
WAIVER 00-19

CTC ACTION TAKEN
Request for Project Allocation Extension for the projects listed on the attached chart are approved
to the dates specified for each project.

ISSUE
Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission (CTC) on
September 29, 1999, stipulates that funds programmed for all components of local grant projects are
available for allocation only until the end of the fiscal year identified in the State Transportation
Improvement Program (STIP).

The projects on the attached list were programmed in the 1998 STIP in Fiscal Year 1999-00 with a
June 30, 2000 allocation deadline.  The project sponsors are requesting extensions.  The local planning
agency for each project sponsor concurs.

RECOMMENDATION
The Department of Transportation supports the allocation extension requests.

SUMMARY AND CONCLUSIONS
The CTC has programmed $26,942,000 $27,252,000 in FY 1999-00 for the 28 local assistance projects
on the attached list.  A total of $19,269,000 $19,579,000 of the programmed funds has not yet been
allocated.  The attachment shows the details of each project and the delays that have resulted in the
extension requests.

Attachment



Attachment I

May10-11, 2000 Page 1

Time Extension - Allocation Deadline
Item 2.8a – Local Street and Road Projects

Proj.
No

Extension
Request

(# of
months)

Applicant/
Project/
PPNO

Program/
Year

Programmed
Amount

FY 99/00
(thousands)

Programmed
Amount

by Phase
Requiring
Extension Local Agency Reason for Delay

Local
Agency

Extension
Request

APPROVED
Caltrans

Recommended
Extension Date

1 18 Humboldt County

Old Arcata Road/Myrtle
Avenue Widening
PPNO 2001R

99/00 $ 560 $ 190,000
Right of Way

$ 100,000
PS&E

A completely new environmental document
was required due to substantial changes in
environmental regulations.  The County had
erroneously assumed the environmental
document approved for the 1980 Old Arcata
Road project would be sufficient.  The
environmental document is expected to be
complete in September 2001, over 15 months
later than the original schedule had
anticipated.  In addition, the listing of species
in the area of the project as endangered was
an unforeseen event that caused significant
delays to preparation of the environmental
documents.

12/31/01 12/31/01

2 12 City of Alturas

City of Alturas, Local
Street Rehabilitation,
Various Locations
PPNO 2041

99/00 $ 1,455 $ 8,000
Right of Way

$1,447,000
Construction

The start of environmental and preliminary
design was delayed due to a lack of City
funds to finance the initial expenditures for
this project.  All spare funds were needed to
fund the interest for the loans the City had to
obtain to carry the 1999 project expenditures
while waiting for reimbursement from the
state.

6/30/01 6/30/01

3 12 Plumas County

CR 506, Graeagle-
Johnsonville, Reconstruct
PPNO 2042

99/00 $ 1,056 $1,056,000
Construction

The right of way phase cannot be completed
within the original timeframe because of
unforeseen delays.  The Department of
Public Works has been unable to reach
agreement with one of the affected
landowners.  Allocation cannot be requested
until right of way is complete.  The Plumas
County Transportation Commission wishes to
conclude the right of way phase to the
satisfaction of all parties involved.  Plumas
County expects contract advertisement and
award to occur in May 2001.

6/30/01 6/30/01
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Proj.
No
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Programmed
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FY 99/00
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Extension Local Agency Reason for Delay

Local
Agency
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APPROVED
Caltrans
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4 20 Siskiyou County

Co Rd A12 from I-5 to 9.2
miles east
PPNO 2031

99/00 $3,893,000 $ 100,000
Right of Way

$3,793,000
Construction

During the NEPA discovery process,
wetlands and biological issues have become
more involved at the west portion than was
originally anticipated.  The west portion will
not have environmental clearance until
January 2001.  The originally scheduled date
for environmental clearance was May 1999.

2/28/02 2/28/02

5 6 Santa Clara County

CMAQ Match Reserve
PPNO

99/00 $ 1,567 $1,408,000
CMAQ Match
Reserve

Final CMAQ programming for the first three
years of TEA-21 had not yet been completed
when the CMAQ match reserve funds were
programmed in the 1998 STIP.  This match
reserve is expected to be applied to the
Santa Clara Valley Transportation Authority’s
Tasman East Light Rail Extension project.
The contract is expected to be let out in
November or December of this year.

12/31/00 12/31/00

6 12 City of Dublin

Dublin Boulevard
Widening – Phase II
PPNO 2114

99/00 $ 631 $ 267,000
PS&E

$ 220,000
Right of Way

Upon review of the environmental
requirements, it was determined that several
technical studies will be required for this
project, which could potentially impact
biological resources and wetlands situated
within the Alamo Canal.  Until environmental
documents are certified, the City cannot
allocate PS&E and Right of Way.

6/30/01 6/30/01

7 6 City of Albany

Buchanan/East
Shore/Route 80
Interchange Improvements
PPNO 2203

99/00 $ 2,500 $2,250,000
Construction

Unforeseen delay in conducting the field
review which was requested in March 1999
but completed in August 1999.  There was
also a delay in receiving authorization to
proceed.  A data input error showed the
$250,000 programmed for the PS&E
component as programmed for the
Environmental Studies component.  The
allocation request was delayed until the error
could be corrected.

12/31/00 12/31/00



Attachment I

May10-11, 2000 Page 3

Proj.
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Extension
Request

APPROVED
Caltrans
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8 20 Alameda County

CMAQ Match Reserve
PPNO 2159

99/00 $ 1,956 $1,547,000
CMAQ Match
Reserve

Final CMAQ programming for the first three
years of TEA-21 had not yet been completed
when the CMAQ match reserve funds were
programmed in the 1998 STIP.  Only $409 of
the match will be allocated this fiscal year.
The remaining funds will be allocated over
the next 20 months.

2/28/02 2/28/02

9 15 Solano County

CMAQ Match Reserve
PPNO 2170

99/00 $ 356 $ 207,000
CMAQ Match
Reserve

Final CMAQ programming for the first three
years of TEA-21 had not yet been completed
when the CMAQ match reserve funds were
programmed in the 1998 STIP.  Additional
environmental work on one project (I-
680/Gold Hill Road Park & Ride) has also
caused an unforeseen delay.  The preliminary
environmental assessment suggests the
possible existence of an endangered plant
species unique to Solano County.  The formal
identification can only occur during the late
spring-early summer.  The time extension of
15 months will allow time for fieldwork,
wetlands delineation, identification of the
species, Army Corps certification, and
possible mitigation measures.

9/30/01 9/30/01

10 20 Council of Fresno County
Governments

CMAQ Match Reserve
PPNO 6L02

99/00 $ 1,959 $1,032,000
CMAQ Match
Reserve

Final CMAQ programming for the first three
years of TEA-21 had not yet been completed
when the CMAQ match reserve funds were
programmed in the 1998 STIP.  Several
CMAQ projects were programmed beyond
FY 99/00 that require CMAQ match reserve
funds.

2/28/02 2/28/02
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11 18 City of Chowchilla

SR 233 – 15th Street to
Palm Parkway
PPNO 5500

99/00 $ 350 $ 350,000
Construction

The water main located within the right of way
of SR 233 was programmed to be replaced
during the 2003/2004 fiscal year.  In addition,
the replacement called for a gravity line to be
laid in SR 233.  The funding source was
approved in December 1999.  Both the sewer
pipeline and water pipeline are proposed to
be constructed within the new SR 233
improvements zone, and therefore should be
installed prior to the SR 233 street
improvement construction.  The City received
approval and funding from the USDA to
advance the construction work this year.  The
City would like to complete the sewer/pipeline
improvements before proceeding with the
overlay/rehab project.  The revised
construction schedule calls for obligation of
funds in October 2001.

12/31/01 12/31/01

12 6 City of Bishop

Wye Road, Rte 6 to
Spruce St
PPNO 0004

99/00 $ 476 $ 66,000
PS&E

Project delivery delayed.  Allocation of E&P
delayed in processing by 6 weeks.  An
additional 18 week delay was caused by
potential hazardous materials that may
impact drainage and construction
considerations and require additional time to
process the environmental document.

12/31/00 12/31/00

13 3 City of Bishop

E. Line St. & Poleta Rd.
from SR 396 to Canal
Bridge
PPNO 0001

99/00 $ 467 $ 70,000
PS&E

Project delivery delayed.  Allocation of E&P
delayed in processing by 6 weeks.  An
additional 6 weeks is required to coordinate
and prepare an environmental project for a
joint City of Bishop/County of Inyo project.
The projects were originally programmed in
different years and because the
environmental will cover both projects,
additional time is needed to coordinate with
and accelerate portions of the County project.

9/30/00 9/30/00
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14 3 City of Bishop

E. Pine Street Drainage
Improvements from SR
395 to 2100 feet East
PPNO 1501

99/00 $         240
$ 550

$ 65,000
PS&E

$    160,000
$ 470,000
Construction

Project delivery delayed.  Allocation of E&P
delayed in processing by 6 weeks.  During
project development budget process, the City
anticipated that more work had previously
been done by Caltrans on their rehab project.
Because this project extends those drainage
improvements, the City needs more time to
complete E&P work not addressed by the
Caltrans project.  The additional time is 4
weeks.

9/30/00 9/30/00

15 9 County of Inyo

Death Valley Road
Reconstruction from 10
miles to 15.1 miles East of
SR 168
PPNO 3017A

99/00 $ 663 $ 607,000
Construction

Initial estimates for rehab projects were
inaccurate and resulted in a STIP
amendment that took 4 months of total
processing time.  In addition, allocation of
PA&ED and PS&E took approximately 3
months longer than expected.  The net 7-
month delay results in construction scheduled
for winter months.  Therefore, an extension of
9 months is required to ensure construction
will occur during the spring.

3/31/01 3/31/01

16 9 County of Inyo

Fort Independence Road
Resurfacing from South
intersection with SR 395 to
the North intersection with
SR 395
PPNO 3029

99/00 $ 325 $ 288,000
Construction

Initial estimates for rehab projects were
inaccurate and resulted in a STIP
amendment that took 4 months of total
processing time.  In addition, allocation of
PA&ED and PS&E took approximately 3
months longer than expected.  The net 7-
month delay results in construction scheduled
for winter months.  Therefore, an extension of
9 months is required to ensure construction
will occur during the spring.

3/31/01 3/31/01
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17 12 Town of Mammoth Lakes

Mammoth Park and Ride
Lots
PPNO 2500

99/00 $ 1,926 $ 46,000
PS&E

The Town of Mammoth Lakes Community
Development Department is conducting a
Community Outreach Program (COP).  The
program outlines the transportation facilities
including public transit and alternate modes
needed for community build out.  The project
is taking longer than originally anticipated due
to the COP, which is expected to conclude in
Summer 2000.  The Town will then need to
contract out and complete a base topographic
map, which will have to be come in late
spring or early summer the following year due
to significant amounts of snow during winter.

6/30/01 6/30/01

18 16 Town of Mammoth Lakes

Mammoth Park and Ride
Lots
PPNO 2500

99/00 $ 1,926 $1,160,000
Right of Way

The Town of Mammoth Lakes Community
Development Department is conducting a
Community Outreach Program (COP).  The
program outlines the transportation facilities
including public transit and alternate modes
needed for community build out.  The project
is taking longer than originally anticipated due
to the COP, which is expected to conclude in
Summer 2000.  The Town will then need to
contract out and complete a base topographic
map, which will have to be come in late
spring or early summer the following year due
to significant amounts of snow during winter.

10/31/01 10/31/01

19 20 Town of Mammoth Lakes

Mammoth Park and Ride
Lots
PPNO 2500

99/00 $ 1,926 $ 690,000
Construction

The Town of Mammoth Lakes Community
Development Department is conducting a
Community Outreach Program (COP).  The
program outlines the transportation facilities
including public transit and alternate modes
needed for community build out.  The project
is taking longer than originally anticipated due
to the COP, which is expected to conclude in
Summer 2000.  The Town will then need to
contract out and complete a base topographic
map, which will have to be come in late
spring or early summer the following year due
to significant amounts of snow during winter.

2/28/02 2/28/02
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20 10 Town of Mammoth Lakes

Lake Mary Road Bike
Lanes from Horseshoe
Lake campground to
Minaret Road
PPNO 2502

99/00 $ 4,376 $ 239,000
PS&E

$ 3,000
R/W

This project was delayed because of potential
erosion impacts and serious environmental
impacts identified that require further studies.
The short construction season in Mammoth
Lakes also affects all processes of the project
including base topographic collection, field
design, and construction.  Mammoth Lakes is
working with the U.S. Forest Services and the
Lakes Basin Transportation Committee to
resolve the historical, biological, and erosion
control issues.

4/30/01 4/30/01

21 12 Town of Mammoth Lakes

Old Mammoth Road
Rehabilitation from SR
203 to Mammoth Creek
Road
PPNO 2507

99/00 $ 812 $ 770,000
Construction

The Mammoth Community Water District has
requested that the Town of Mammoth Lakes
delay the rehabilitation of Old Mammoth
Road for 12 months.  This is due to the
installation of new water pipelines underneath
Old Mammoth Road; the District doesn’t want
to install these lines after the street work is
complete.  The Town would like to provide
the Water District sufficient time to budget
and install the pipeline project prior to street
rehabilitation.  The Town’s Municipal Code
does not allow cutting the street for new
pipeline work for two years following
completion of a reconstruction or overlay
project.

6/30/01 6/30/01

22 12 Merced County
Association of
Governments

CMAQ Match Reserve
PPNO 5961

99/00 $ 184 $ 65,000
CMAQ Match
Reserve

Final CMAQ programming for the first three
years of TEA-21 had not yet been completed
when the CMAQ match reserve funds were
programmed in the 1998 STIP.  Initial
estimates resulted in an over-programmed
match reserve by $65,000.  A 12-month
extension is requested to provide the match
for projects programmed in FY 00/01.
$119,000 will be allocated in 99/00.

6/30/01 6/30/01
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23 14 City of Modesto

Orangeburg and Rose
Roundabout
PPNO 9874

99/00 $ 100 $ 85,000
Construction

Development of the PS&E requires more time
than originally expected, resulting in a delay
in requesting the construction allocation for
this project.  The project is the first of its type
in the area, so special expertise has been
brought in from out of the area to design the
project.  It is also anticipated that public
outreach and consensus may require more
time than originally anticipated due to the
unique nature of the proposed project.
$15,000 PE allocated.

8/31/01 8/31/01

24 20 Stanislaus County

Garst Road extension,
new 2-lane road
State-only funds
PPNO 9879

99/00 $ 190 $ 150,000
PS&E

The environmental phase of this project is
estimated to require more time than originally
anticipated in the initial project schedule,
resulting in a delay in requesting the PS&E
funds for this project.  Stanislaus County was
considering studying only one alternative.
They hired a consultant in February to
conduct the study.  It now appears they will
have to study at least three alternative
alignments.  Unanticipated delays may also
result due to the potentially controversial
nature of this project.  There is an issue with
relocating the 2nd Street railroad crossing up
to Garst Road, which impacts residences and
a school.  There are numerous socio-
economic issues to be resolved and some
public concerns have already been
expressed. $40,000 PE allocated.

2/28/02 2/28/02

25 20 Mariposa County

Highway Pedestrian
Facility
PPNO 4148

99/00 $ 700 $ 650,000
Construction

$ 50,000
Right of Way

Loss of staff plus multiple agency reviews
required for project development documents
resulted in lengthy delays.  Mariposa County
is a small agency.  Staff turnover has created
tremendous problems in project delivery.  Six
out of seven staff have left in the last six
months, including the Director, Senior
Engineer, Surveyor, Transportation Planner,
and Associate and Junior engineers.  There
are five technicians and two engineers
remaining.  Hiring and training takes time.

2/28/02 2/28/02
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26 20 Mariposa County

East Westfall Rd, realign,
widen, pave
PPNO 4954

99/00 $ 40 $ 10,000
Right of Way

Loss of staff plus multiple agency reviews
required for project development documents
resulted in lengthy delays.  Mariposa County
is a small agency.  Staff turnover has created
tremendous problems in project delivery. Six
out of seven staff have left in the last six
months, including the Director, Senior
Engineer, Surveyor, Transportation Planner,
and Associate and Junior engineers.  There
are five technicians and two engineers
remaining.  Hiring and training takes time.
$30,000 PS&E allocated.

2/28/02 2/28/02

27 20 Mariposa County

Triangle Road, realign,
widen, pave
PPNO 4951

99/00 $ 120 $ 110,000
Construction

Loss of staff plus multiple agency reviews
required for project development documents
resulted in lengthy delays.  Mariposa County
is a small agency.  Staff turnover has created
tremendous problems in project delivery. Six
out of seven staff have left in the last six
months, including the Director, Senior
Engineer, Surveyor, Transportation Planner,
and Associate and Junior engineers.  There
are five technicians and two engineers
remaining.  Hiring and training takes time.
$10,000 PS&E allocated.

2/28/02 2/28/02

28 20 Mariposa County

Hirsch Road, realign,
widen, pave
PPNO 4950

99/00 $ 40 $ 10,000
Right of Way

Loss of staff plus multiple agency reviews
required for project development documents
resulted in lengthy delays.  Mariposa County
is a small agency.  Staff turnover has created
tremendous problems in project delivery. Six
out of seven staff have left in the last six
months, including the Director, Senior
Engineer, Surveyor, Transportation Planner,
and Associate and Junior engineers.  There
are five technicians and two engineers
remaining.  Hiring and training takes time.
$30,000 PS&E allocated.

2/28/02 2/28/02


